

TIMELINE TO LAUNCH v6

		8 WEEKS IN WORKING DAYS FROM POF TO LAUNCH																				
		POF	2	4	6	8	10	12	14	16	18	20	22	24	26	28	30	32	34	36	38	40
1	JV Partner: sign Term Sheet / Proof of Funding (POF) and pay agreed Set Up Costs																					
2	Albani informs Stakeholders: Term Sheet signed																					
3	Albani: main Stakeholder Agreements signed, Lawyers (Blake Morgan); Accountants (RSM); IT (Twelve Oaks)																					
4	JV Partner: Overview																					
5	Lawyers																					
6	Albani: review Legal Docs																					
7	JV Partner: review Legal Docs																					
8	Lawyers: revision of Legal Docs																					
9	Albani: approval of Legal Docs																					
10	JV Partner: approval of Legal Docs																					
11	Albani: send Legal Docs to IT																					
12	IT: Legal Docs on Website																					
13	IT																					
14	Accountants: company structure, VAT etc																					
15	Albani: review of company structure																					
16	JV Partner: review of company structure																					
17	Accounts: revision of company structure																					
18	Albani: approval of company structure																					
19	JV Partner: approval of company structure																					
20	Accountants: JV Agreement																					
21	JV Partner: review JV Agreement																					
22	Albani: review JV Agreement																					

